COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2003

ESTI MATE SUMVARY 13: 53: 58
CONTI D: C13115 ESTI MATE NO 0006 PROG SPEC YR 1999
PCN: 13115-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TIME ALLOW 60 WORK DAYS
R4 EPOXY PAVENENT MARKI NGS PERCENT TIME:  100. 00 ORI G TIME ALLON 60 WORK DAYS
PROJECT NO I M R400- 091
R4 EPOXY PAVEMENT NARKI NGS
NAVE OF ROAD: 999
PRQJIECT COUNTI ES: LARI MER VELD, REG ON 4
BOULDER, REG ON 4
CONTRACTOR:
WORK ZONE SAFETY, INC. DBA I N-LINE TRAFFIC MARKING CO., | pAY PER CD ENDI NG 05/ 28/ 2003 DATE TI ME STARTED 05/23/2000
2385 S. LIPAN ST DATE LET 04/ 27/ 2000 DATE WORK BEGAN 05/ 23/2000
DATE AWARDED 05/ 03/ 2000 DATE TI ME STOPPED 10/25/2000
DATE CONTRACT EXECUTED  05/03/2000 DATE ACCEPTED 10/ 25/ 2000
DENVER CO 80223 303/ 922-7815 DATE NOTI CE TO PROCEED 05/ 23/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 980, 939. 63 PARTI Cl PATI NG $ 981, 303. 00 $ 16, 368. 00
AWARD PRQJECT AMT: $ 1,071, 900.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 04% TOTAL EARNI NGS 981, 303. 00 16, 368. 00
FUNDS AVAI LABLE: $ -363.37 STOCKPI LED MATERI ALS 0.00 0.00
GRCSS EARNI NGS 981, 303. 00 16, 368. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5, 000. 00 11, 078. 50
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 976, 303. 00 27, 446. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMDUNT DUE 976, 303. 00 27, 446. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 27,446.50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D
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C13115
13115-BI D
I M R400- 091
| TEM
DESCRI PTI ON

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH 'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0005 202-00250

0006 202-00250

0010 202-05150

0015 626- 00000

0020 627-00005

0025 630-80520

0030 700-70010

0035 700-70022

0040 700-70023

REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF PAVEMENT MARKI NG MCR L1

SANDBLASTI NG

MOBI LI ZATI ON

EPOXY PAVEMENT MARKI NG

MOBI LE PAVEMENT MARKI NG ZONE

F/ A M NOR CONTRACT REVI SI ONS

F/A QIT PILCT

F/ A ON- THE- JOB TRAI NEE

CAT 0200

PROQIECT TOTAL

198, 341. 000
SF
0. 75000

31, 767. 000
SF
0. 37500

57, 639. 000
SF
0. 75000

1.000
LS
30, 000. 00000

21, 274. 000

GAL
33. 00000
60. 000

DAY
750. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000

198, 341. 000
0. 000 0.00
198, 341. 000 148, 755. 75

0. 000
0. 000 0.00
0. 000 0.00

73, 523. 000
0. 000 0. 00
73,523. 000 55, 142. 25

1. 000
0. 000 0.00
1. 000 30, 000. 00

20, 789. 000
496. 000 16, 368. 00
21, 285. 000 702, 405. 00

60. 000
0. 000 0.00
60. 000 45, 000. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMT $ 980, 939.63 $ 16,368.00% 981, 303. 00

CURRENT AMT $ 980, 939.63 $ 16,368.00% 981, 303. 00



